Rpt-ID: RCPESPRJ Georgia Date: 03/07/2016
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0026 Pay Period: 02/01/2016
to 03/04/2016

Contract Location: Time Allowed: 1156  Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO ¢ Elapsed Calender Days: 697  Days
Percent Time: 60.29
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013
P. O. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014
SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/06/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $42,047,491.53 Counties:
Original Contract Amount $41,444,694.94 Jones
Funds Available $16,852,189.90
Percent Complete 59.87%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $42,047,491.53 $41,444,694.94 $16,852,189.90 59.92% $1,542,259.12

Chief Engineer
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Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0026 Pay Period: 02/01/2016
to 03/04/2016

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate

Participating $20,138,914.49 $18,905,107.20 $1,233,807.29
Non-Participating $5,034,728.58 $4,726,276.75 $308,451.83
Total Earnings $25,173,643.07 $23,631,383.95 $1,542,259.12
Stockpiled Materials $21,658.56 $21,658.56 $0.00
Gross Earnings $25,195,301.63 $23,653,042.51 $1,542,259.12
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $25,195,301.63 $23,653,042.51

Total Payable: $1,542,259.12
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Estimate Summary By Project
Contract ID: B14711-13-000-0 Estimate Number: 0026 Pay Period: 02/01/2016
to 03/04/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 205-0001 UNCLASS EXCAV CcY 779,504.000 704,844.561
3.000 16,759.070
721,603.631 $50,277.21 $2,164,810.89
0015 206-0002 BORROW EXCAYV, INCL MATL CY 1282,946.000 1,441,253.000
3.000 40,670.000
1,481,923.000 $122,010.00 $4,445,769.00
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 134,013.430
16.500 4,791.450
138,804.880 $79,058.93 $2,290,280.52
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 6,789.000 .000
TL & H LIME 66.750 1,392.030
1,392.030 $92,918.00 $92,918.00
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 13,065.000 .000
L & H LIME 65.750 1,242.220
1,242.220 $81,675.97 $81,675.97
0040 413-1000 BITUM TACK COAT GL 11,364.000 .000
3.550 682.000
682.000 $2,421.10 $2,421.10
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,000.000 .000
88.750 818.790
818.790 $72,667.61 $72,667.61
0095 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 3,572.000 4,912.000
4.300 .000
4,912.000 $.00 $21,121.60
Category Amount: $501,028.82 $9,171,664.69
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Estimate Summary By Project
Contract ID: B14711-13-000-0 Estimate Number: 0026 Pay Period: 02/01/2016
to 03/04/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.079
2940.000 .000
1.079 $.00 $3,172.26
0151 207-0203 FOUND BKFILL MATL, TP Il CcY 1,724.000 2,674.844
42.500 .000
2,674.844 $.00 $113,680.87
0156 500-3101 CLASS A CONCRETE CcY 4,447.000 5,433.362
430.000 .000
5,433.362 $.00 $2,336,345.66
0161 511-1000 BAR REINF STEEL LB 604,599.000 689,529.419
0.780 .000
689,529.419 $.00 $537,832.95
0176 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,153.000 1,154.680
38.250 .000
1,154.680 $.00 $44,166.51
0186 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 91.000 289.683
72.500 .000
289.683 $.00 $21,002.02
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28
0206 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 28.000 70.000
44.750 .000
70.000 $.00 $3,132.50
Category Amount: $0.00 $3,077,302.05
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Contract ID: B14711-13-000-0 Estimate Number:

0026

Date: 03/07/2016
Page 5 of 10

Pay Period: 02/01/2016
to 03/04/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 1,072.387
69.250 25.270
1,097.657 $1,749.95 $76,012.75
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 297.000 1,761.778
28.500 51.000
1,812.778 $1,453.50 $51,664.17
0301 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 8,396.000 7,877.963
36.250 293.889
8,171.852 $10,653.48 $296,229.64
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 10,982.944
4.450 .000
10,982.944 $.00 $48,874.10
0316 700-6910 PERMANENT GRASSING AC 180.000 54.584
956.000 2.821
57.405 $2,696.88 $54,879.18
0321 700-7000 AGRICULTURAL LIME TN 540.000 153.450
47.250 1.000
154.450 $47.25 $7,297.76
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 30.064
630.000 1.125
31.189 $708.75 $19,649.07
0331 700-8100 FERTILIZER NITROGEN CONTENT LB 9,000.000 .000
2.100 625
.625 $1.31 $1.31
0336 710-9000 PERMANENT SOIL REINFORCING MAT SY 20,266.000 3,377.777
4.050 1,025.778
4,403.555 $4,154.40 $17,834.40
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Contract ID: B14711-13-000-0 Estimate Number: 0026 Pay Period: 02/01/2016
to 03/04/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0341 716-2000 EROSION CONTROL MATS, SLOPES SY 280,138.000 185,576.336
0.920 9,292.945
194,869.281 $8,549.51 $179,279.74
Category Amount: $30,015.03 $751,722.12
Category Number: 0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 104.551
210.000 4.472
109.023 $939.12 $22,894.83
0356 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 55,462.000 14,088.375
3.350 916.500
15,004.875 $3,070.28 $50,266.33
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 79.000 233.250
/SAND BAGS 277.000 5.250
238.500 $1,454.25 $66,064.50
0366 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 53.000 147.750
449.000 .000
147.750 $.00 $66,339.75
0371 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 53.000 206.000
180.000 .000
206.000 $.00 $37,080.00
0376 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 12,369.000 7,771.050
14.750 572.250
8,343.300 $8,440.69 $123,063.68
0401 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1900.000 .000
2.000 $.00 $3,800.00

79+00
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Pay Period:

02/01/2016

to 03/04/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0411 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1900.000 .000
2.000 $.00 $3,800.00
88+50
0441 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 26,485.000 2,459.000
0.520 35.000
2,494.000 $18.20 $1,296.88
0446 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 54,710.000 19,828.000
0.520 185.000
20,013.000 $96.20 $10,406.76
0451 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 28,521.000 21,083.000
0.520 1,172.000
22,255.000 $609.44 $11,572.60
0461 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 224.000
47.500 58.000
282.000 $2,755.00 $13,395.00
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 49.000
284.000 .000
49.000 $.00 $13,916.00
0471 167-1500 WATER QUALITY INSPECTIONS MO 32.000 19.000
664.000 1.000
20.000 $664.00 $13,280.00
0481 171-0030 TEMPORARY SILT FENCE, TYPE C LF 109,420.000 84,354.000
2.800 2,082.000
86,436.000 $5,829.60 $242,020.80
Category Amount: $23,876.78 $679,197.13
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Pay Period: 02/01/2016
to 03/04/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0491 150-1000 TRAFFIC CONTROL - LS 1.000 .790
231700.000 .023
.813 $5,329.10 $188,372.10
STP00-0004-02(031)
0496 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 5.000 .000
12700.000 2.000
2.000 $25,400.00 $25,400.00
Category Amount: $30,729.10 $213,772.10
Category Number: (0020 BRIDGES
0606 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 198.000 213.926
17.500 .000
213.926 $.00 $3,743.71
0621 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 214
301200.000 736
.950 $221,683.20 $286,140.00
1LT
0626 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 181
301200.000 .012
193 $3,614.40 $58,131.60
1RT
0641 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1LT
0646 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1RT
0666 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 214
61700.000 736
.950 $45,411.20 $58,615.00

1LT
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Contract ID: B14711-13-000-0 Estimate Number: 0026

Date: 03/07/2016
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Pay Period: 02/01/2016
to 03/04/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGES
0671 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 181
61700.000 .012
193 $740.40 $11,908.10
1RT
Category Amount: $271,449.20 $513,831.47
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, 1TN 24.000 116.960
152.000 .000
116.960 $.00 $17,777.92
Category Amount: $0.00 $17,777.92
Category Number: (0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 971.000 2,311.500
33.500 .000
2,311.500 $.00 $77,435.25
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 1,816.000
8.750 .000
1,816.000 $.00 $15,890.00
Category Amount: $0.00 $93,325.25
Category Number: (0010 ROADWAY
0711 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 5,805.000 .000
6.700 794.000
794.000 $5,319.80 $5,319.80
0856 430-0200 PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THk SY 241,200.000 85,631.397
38.250 17,773.605
103,405.002 $679,840.39  $3,955,241.33
Category Amount: $685,160.19 $3,960,561.13
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Contract ID: B14711-13-000-0 Estimate Number:
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Pay Period: 02/01/2016
to 03/04/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $0.00 $29,448.25
Category Number: (0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88
16 IN
0981 208-0200 ROCK EMBANKMENT CcYy 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
1031 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 S EA 2.000 4.000
1160.000 .000
4.000 $.00 $4,640.00
9080 318-3000 AGGR SURF CRS TN .000 1,018.880
18.500 .000
1,018.880 $.00 $18,849.28
Category Amount: $0.00 $292,296.00

Project Total Amount:

$1,542,259.12

$25,173,643.07



